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Experiment Status

• Stand-alone Tests
– BDS-D (M1 SIM), BFTT(SEA), JTCTS(AIR): Successful, small # entities

– CCTT (SAF) - Company level encounters latency problems 

• Networked Tests
– BDS-D & CCTT 

• Limited success at platoon level, network configuration problems

– BDS-D & JTCTS

• Able to send object updates (few entities)

– JTCTS & BFTT

• Generally successful but no ownership transfer -- YET

– JTCTS & CCTT

• Network connectivity, RTI connection, no further -- YET

• Interoperability Issues
– Semantic Inconsistency even after the FOM development effort



Status Summary

• Limited Success with PPF experiments
– Network Connectivity

– Latency Issues

– Potential down sizing experiment

• Need continued RTI Buddy support

• Experiments will conclude 2 August


